



Sprint 2 retrospective

Section: R

SOEN 390
Winter 2025

Team: Bulat & friends

Presented by:

Azmi Abidi - 40248132
Nektarios Zampetoulakis - 40211948
Alimurat Dinc Donmez - 40245310
Ryad Alla - 40227731
Marc-Yves Malchev - 40265238
Bulat Abdullin - 40264963
Alessandro Tiseo - 40262416
Joseph Aladas - 40156616
Abdullah Taha - 40261146

I certify that this submission is my original work and meets the Faculty's Expectations of Originality.

***Azmi Abidi, Nektarios Zampetoulakis, Alimurat Dinchdonmez, Ryad Alla ,
Marc-Yves Malchev, Bulat Abdullin, Alessandro Tiseo, Joseph Aladas , Abdullah Taha***

February 9, 2025

1. Requirements.....	2
1.1 Backlog.....	2
2. Release Planning.....	3
3. User Interface Design.....	5
3.1 Mockups.....	5
4. Testing Plan and Report.....	5
4.1 Unit Testing.....	5
4.2 Test code coverage.....	6
5 Code Review Report.....	6

1. Requirements

Backlog

ID	Name	USP	Priority
<u>3</u>	User Story 3: Access information from Concordia's API	8	1
<u>20</u>	Write unit tests for your code	13	2
<u>21</u>	Create UI mockups for the user stories you will implement in Sprint 3	13	1
<u>22</u>	(S2) 5. Investigate how you can make automated System/UI tests for mobile apps.	5	3
<u>23</u>	5.Manual system testing for the implemented features and report well documented bug reports on GitHub as issues.	2	1
<u>24</u>	6.Install and run SonarQube for your project. Summarize the issues detected by SonarQube and discuss how and when you will address them	5	2
<u>25</u>	(S2) 7. Conduct and document your Sprint 2 Retrospective. Meet with your product owner for acceptance testing and getting feedback	8	2
<u>26</u>	(S2) 8.Prepare your presentation for the Instructor and practice it with all team members at least once.	5	1
<u>27</u>	(S2) 9.Submit your Release 1 report on Slack	5	1
Total		64	


2. Release Planning

Sprint 2 Summary

This sprint focused more on the development of the application. For instance, acquiring API's, setting up the DB on supabase and developing the source code. Conversely, UI mockups were developed and SonarQube was introduced to inspect the code. Lastly, extensive documentation of the developed process was issued.

ID		Planned USP	Status
<u>3</u>		8	DONE
<u>20</u>		13	DONE
<u>21</u>		13	DONE
<u>22</u>		5	DONE
<u>23</u>		2	DONE
<u>24</u>		5	DONE
<u>25</u>		8	DONE
<u>26</u>		5	DONE
<u>27</u>		5	DONE
Total		64	

Project Velocity after 2nd sprint:



Sprint 2 Retrospective:

Keep doing: Daily scrums and short meetings.

Start doing: Sharing all our different opinions.

Stop doing: Speaking all at the same time.

Do more of: Commenting on GitHub pull requests indicating what needs to be completed or what has been completed.

Do less of: Making the reviews of Pull Request in Discord chat.

3. User Interface Design

3.1 Mockups

UI mockups for sprint 2 are found at the following link:

<https://www.figma.com/design/E3UW1IDwKNbBV4AY6YZU62/SOEN-390---UI-Mockups?node-id=0-1&t=IXeJoJ4NTVtk9tP8K-1>


4. Testing and Plan Report

4.1 Unit Testing

```
Run tests 3s

1 ▶ Run npm run test -- --coverage
4
5 > minicap_concordia_campus_guide_app@1.0.0 test
6 > jest --ci --coverage --coverage
7
8 PASS components/__tests__/dummy_test.tsx
9   Dummy Test
10    ✓ always passes (2 ms)
11
12 -----|-----|-----|-----|-----|-----
13 File           | % Stmts | % Branch | % Funcs | % Lines | Uncovered Line #s
14 -----|-----|-----|-----|-----|-----
15 All files      |    0    |    0     |    0    |    0    |
16 app            |    0    |    0     |    0    |    0    |
17   Loyola_Map.tsx |    0    |    0     |    0    |    0    | 8-119
18   SGW_Map.tsx   |    0    |    0     |    0    |    0    | 9-120
19   _layout.tsx   |    0    |   100    |    0    |    0    | 4
20   index.tsx     |    0    |   100    |    0    |    0    | 5-23
21 app/lib        |    0    |    0     |   100    |    0    |
22   supabase.ts   |    0    |    0     |   100    |    0    | 5-7
23 components     |    0    |   100    |    0    |    0    |
24   MapComponent.tsx |    0    |   100    |    0    |    0    | 9-24
25 -----|-----|-----|-----|-----|-----
26 Test Suites: 1 passed, 1 total
27 Tests:       1 passed, 1 total
28 Snapshots:   0 total
29 Time:        2.108 s
30 Ran all test suites.
```

4.2 Test Code Coverage



5. Code Review Report

Here is our top 5 pull requests for Sprint 2:

- [1] - <https://github.com/AlimuratDinch/minicap/pull/54>
- [2] - <https://github.com/AlimuratDinch/minicap/pull/45>
- [3] - <https://github.com/AlimuratDinch/minicap/pull/44>
- [4] - <https://github.com/AlimuratDinch/minicap/pull/43>
- [5] - <https://github.com/AlimuratDinch/minicap/pull/56>